COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 13/ 2017

ESTI MATE SUMVARY 14: 40: 25
CONTI D: C20360 ESTI MATE NO 0001 PROG SPEC YR 2005
PCN. 20360-BI D COFRS REPORTI NG CATEGCRY: 1 FACS REF NO
CONTRACT DESCRI PTI ON\: TIME CHARGED: 8.0 DAYS TI ME ALLOW 75 WORK DAYS
SH 88/ BELLEVI EW FROM HOLLY TO QUEBEC PERCENT TI ME: 10. 67 ORI G TI ME ALLOW 75 WORK DAYS

PRQJECT NO AQCO88A- 035
SH 88- BELLEVI EW I TS | MPROVEMENTS (HOLLY TO QUEBEC)

NAME OF ROAD:
PRQJECT COUNTI ES: ARAPAHOE DENVER
CONTRACTOR:
DI LLI E AND KUHN, | NC PAY PERI OD ENDI NG 08/ 31/ 2017 DATE TI ME STARTED 08/22/2017
2875 AKERS DRI VE DATE LET 05/ 18/ 2017 DATE WORK BEGAN 08/ 22/ 2017
DATE AWARDED 05/ 31/ 2017 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 06/ 19/ 2017 DATE ACCEPTED
COLORADO SPRI NGS CO 80922 (719) 591- 9900 DATE NOTI CE TO PROCEED 08/ 22/ 2017
CURRENT TOTAL TH' S ESTI MATE

CURRENT PRQJECT AMI:  $ 167, 001. 35 PARTI Ol PATI NG $ 45, 484. 50 $ 45, 484. 50
AWARD PRQIECT AMT: $ 148, 001. 35 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 27. 24% TOTAL EARNI NGS 45, 484. 50 45, 484. 50
FUNDS AVAI LABLE: $ 121, 516. 85 STOCKPI LED MATERI ALS 0. 00 0.00

GROSS EARNI NGS 45, 484. 50 45, 484. 50
TOTAL CLAI MB: $ 0.00 RETAI NAGE -1,148.54 -1,148.54

SECURI TI ES ENCUVBERED 0. 00 0. 00

NET EARNI NGS 44,335, 96 44,335, 96

LI QUI DATED DAMAGES 0.00 0. 00

AUTOPAY ADJUSTNENT 0. 00 0.00

AVOUNT DUE 44,335, 96 44,335, 96

OTHER ADJUSTMENTS 0. 00 0. 00

PAMENT DE s a4,335.96

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20360 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2
PCN: 20360-BI D ESTI MATE RUN 09/ 13/ 2017
PRQIECT AQCO88A- 035 ESTI MATE NO 0001 14: 40: 25
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D TH'S CUMLATI VE
NO. NO DESCRI PTI ON UNITS QrYy TO DATE PERI CD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0005 207-00205 Topsoi | 5. 000 0. 000
CcY 0. 000 0.00
100. 00000 0. 000 0.00
0010 208-00035 Aggr egat e Bag 540. 000 0. 000
LF 350. 000 3,237.50
9. 25000 350. 000 3,237.50
0015 208- 00045 Concrete Washout Structure 1. 000 0. 000
EACH 1. 000 400. 00
400. 00000 1. 000 400. 00
0020 208-00103 Renoval and Di sposal of Sedinent (Labor) 10. 000 0. 000
HOUR 8. 000 384. 00
48. 00000 8. 000 384. 00
0025 208- 00105 Renoval and Di sposal of Sedinent (Equipnent) 10. 000 0. 000
HOUR 8. 000 520. 00
65. 00000 8. 000 520. 00
0030 208-00106 Sweepi ng (Sedi nent Renoval ) 20. 000 0. 000
HOUR 10. 000 1, 350. 00
135. 00000 10. 000 1, 350. 00
0035 208-00107 Renoval of Trash 2.000 0. 000
HOUR 1. 000 45. 00
45. 00000 1. 000 45. 00
0040 208- 00207 Erosi on Control Management 4.000 0. 000
DAY 2.000 700. 00
350. 00000 2.000 700. 00
0045 212-00011 Seedi ng (Lawn) 0. 006 0. 000
ACRE 0. 000 0. 00
8, 000. 00000 0. 000 0. 00
0050 212-00032 Soi |l Conditioning 0. 006 0. 000
ACRE 0. 000 0. 00
8, 000. 00000 0. 000 0. 00
0055 213-00002 Mul ching (Weed Free Hay) 0. 006 0. 000
ACRE 0. 000 0. 00
8, 000. 00000 0. 000 0. 00



CONTI D C20360 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PON: 20360- BI D ESTI MATE RUN 09/ 13/ 2017
PRQJECT: AQCO88A- 035 ESTI MATE NO 0001 14: 40: 25
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 213-00061 Mil ch Tacki fier 20. 000 0. 000
LB 0. 000 0. 00
30. 00000 0. 000 0. 00
0065 612- 00260 Location Marker (Fiber Optic)(Done) 3. 000 0. 000
EACH 0. 000 0. 00
120. 00000 0. 000 0. 00
0070 613-00206 *2 Inch Electrical Conduit (Bored) 3, 100. 000 0. 000
LF 2,492. 000 22,428. 00
9. 00000 2,492. 000 22,428. 00
0075 613-07003 Type Three Pull Box 3. 000 0. 000
EACH 0. 000 0. 00
950. 00000 0. 000 0. 00
0080 613-07005 Type Five Pull Box 3. 000 0. 000
EACH 0. 000 0. 00
2,500. 00000 0. 000 0. 00
0085 614-87010 Fiber Optic Cable (Single Mde) (12 Fiber) 1, 130. 000 0. 000
LF 0. 000 0. 00
19. 84000 0. 000 0. 00
0090 614-87496 Fi ber Optic Cable (Single Mde) (96 Strands) 9, 985. 000 0. 000
LF 0. 000 0. 00
1. 79000 0. 000 0. 00
0095 626- 00000 Mobi | i zati on 1. 000 0. 000
LS 0. 600 7,200. 00
12, 000. 00000 0. 600 7,200. 00
0100 630- 00000 *Fl aggi ng 45. 000 0. 000
HOUR 0. 000 0. 00
30. 00000 0. 000 0. 00
0105 630- 00007 *Traffic Control Inspection 18. 000 0. 000
DAY 14. 000 1, 680. 00
120. 00000 14. 000 1, 680. 00
0110 630-00012 *Traffic Control Managenent 45. 000 0. 000
DAY 8. 000 5, 200. 00
650. 00000 8. 000 5, 200. 00



CONTI D C20360 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 20360-BI D ESTI MATE RUN 09/ 13/ 2017
PRQJECT: AQUO88A- 035 ESTI MATE NO 0001 14: 40: 25
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 630-80341 *Construction Traffic Sign (Panel Size A) 12. 000 0. 000
EACH 1. 000 50. 00
50. 00000 1. 000 50. 00
0120 630- 80342 *Construction Traffic Sign (Panel Size B) 38. 000 0. 000
EACH 1. 500 90. 00
60. 00000 1. 500 90. 00
0125 630-80355 *Portabl e Message Sign Panel 2.000 0. 000
EACH 1. 000 1, 700. 00
1, 700. 00000 1. 000 1, 700. 00
0130 630-80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 2. 000 0. 000
Type
ype) EACH 0. 500 300. 00
600. 00000 0. 500 300. 00
0135 630- 80360 *Drum Channel i zi ng Devi ce 50. 000 0. 000
EACH 0. 000 0. 00
48. 00000 0. 000 0. 00
0140 630-80380 *Traffic Cone 100. 000 0. 000
EACH 20. 000 200. 00
10. 00000 20. 000 200. 00
0145 700- 70010 F/ A M nor Contract Revisions 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0150 700-70011 F/ A Partnering 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0155 700-70016 F/ A Fuel Cost Adj ustnent 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0160 700- 70230 F/ A Communi cati on Lines 3, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0165 700- 70380 F/ A Erosi on Control 3, 000. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D C20360 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 20360-BI D ESTI MATE RUN 09/ 13/ 2017
PRQJECT: AQCO88A- 035 ESTI MATE NO 0001 14: 40: 25
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 700- 70589 F/ A Environmental Health & Safety Managenent 2, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI $ 165,501.35 $ 45,484.50 $ 45, 484. 50
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0175 620- 00020 Sanitary Facility 1. 000 0. 000
EACH 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
CAT 0400 CURRENT AMI $ 1,500.00 $ 0.00% 0. 00
PRQIECT TOTAL CURRENT AMI $ 167,001.35 $ 45,484.50 $ 45, 484. 50



